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GULFCO MARIN] PERFUND FACT SHEET

PRP ISSUE: The PRP group (Dow, Sequa, and LDL) at the Gulfco Marine Maintenance
Superfund Site (“Site””) wish to abandon conducting the RI/FS and to conduct all future
response actions under removal authority, splitting the Site into a North and South
Operable Units, and then place the South portion of the Site into reuse.

EPA POSITION: The Region believes having the PRPs complete the RUFS (75% done) is
the best way to get the Site cleaned up and redeveloped as quickly as possible.
o The RI/FS needs to be completed to determine how to address the contamination
at the Site and under what appropriate authority.
»  For example, groundwater contamination still needs to be delineated and
additional sampling for the risk assessment needs to be determined.
= EPA’s cleanup path (by finishing the RI/FS) will address the PRPs goals
by cleaning up the site quickly and placing the entire Site into productive
reuse.

BACKGROUND: The Site, a former barge cleaning facility, is 40-acres and located along
the Intracoastal Waterway in Freeport, Texas. Site contamination, including
chlorinated solvents in ground water, resulted in a listing on the National
Priorities List (NPL) effective in May 2003. In 2004, the EPA invited the PRP
group to negotiate an Administrative Order on Consent for the RI/FS.

- The PRPs declined to submit a good faith. For the next year, EPA
attempted to negotiate the terms of an AOC for an RI/FS. The PRP group
proposed that sampling and cleanup be done under the state Voluntary Cleanup
Program. After talks failed on EPA’s insistence that an RI/FS be conducted as
part of any cleanup proposal, a Unilateral Administrative Order to perform the
RI/FS was issued to the PRP Group on July 14, 2005. PRPS are about 75%
complete with the RI/FS and are preparing risk assessments now along with final
rounds of sampling

SAMPLING: Two investigation related issues remain as follows:

o Extent of ground water contamination: DNAPL is present in the two uppermost
groundwater zones and it appears contamination may be present in the lower
aquifer. More wells and sampling must occur to determine the extent of
contamination. Fresh water aquifer is at 200-feet.

o Need for additional ecological sampling, which is being assessed now.

» The time necessary to complete the RI/FS depends on how many deeper water zones are
contaminated, and the extent of ecological sampling required.

COMMUNITY CONCERNS: The Gulfco Site is near a residential neighborhood, whose
members have expressed concerns regarding exposure to site contamination.
Also, an adjacent landowner wishes to develop his property for residential use,
but is delaying any action pending the outcome of the site investigation.
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FUTURE/PROPOSED ACTIONS: Complete the RI/FS and issue a Proposed Plan and
ROD based on the findings. A preliminary estimate of the final remedy components in the ROD
includes:

o Removal of hazardous substances from tanks; Removal of buried drums/debris;
o Institutional controls; and Long-term ground water monitoring.

» Tank & drum removals could also be done as a non-time critical removal, but pending the
results of the risk assessments, a soil/sediment remedy may be necessary; and depending
the on the depth of ground water contamination and threat to fresh water aquifers, a more
aggressive ground water remedy may be necessary.

o Thus, more time to gather information is needed to select the proper response
action.
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